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Const Calendar Day: 116

Inspection Type: Continuous

Title:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Gary came at 1:00 AM. Crews had to work on Phase 1 , Phase
2 , & Phase 3 load transfer on the South side & main spans . They started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the rods . Crews had to work on the
engagement rods at PP # 26 . They had to remove the rods , clean , lubricate , rethread , & install the rods
. They started at 7:30 AM. Crews were done at 9:30 AM.

After that , crews had to work on the rods at PP # 20 . They started at 9:40 AM. Crews were done at
12:45 PM.

Then , crews had to work on the intermediate suspender brackets on the main span . They had to
install the rods , clean lubricate , & rethread the sockets if needed . They started at PP # 52 at 1:00 PM.
Then at PP # 56 , & 76 .

In addition to that , crews had to take the load off & remove 2 rods to rethread the sockets to have full
engagement of 130 mm. at PP # 78 . Crews were done at 7:00 PM.

James , Joe , Ryan , Tony , & Jonathon had to work on the rods . Crews had to work on the rods at PP
# 12 , 30 , & 32 . Crews had to clean , lubricate , rethread , & install the rods. They started at PP # 12 , 30
, & 32 . Crews started at 7:15 AM. They were done at 1:00 PM.

After that , crews had to work on the rods at the intermediate suspender brackets on the main span .
They had to work on at PP # 60 , 64 ,68 , & 72 . They started at 1:15 PM.

In addition to that , James , & Tony had to work on the uphill suspender rope at PP # 68. They had to
take the twist out of the uphill suspender rope . They started at 4:30 PM. Crews were done at 5:00 PM.

Crews were done at 7:00 PM. They had to wrap up their tools & equipments. Crews left at 7:10 PM.

Gary , Aaron , Carlos , Ethan , Jose , Rene , Stanley , Thomas , & will had to work on Phase 3 . They
had to work on the suspender ropes at PP # 46 & 38 . Nick & Ryan had to operate the 60 ton Terex crane
& the Gradall fork lift .

Crews continued to work on the suspender ropes at PP # 48 . They had to take the slack out of the
ropes , install the shims , & lock the rods . They started at 7:15 AM. Crews had hard time centering the
rods to go through the holes on 2 of the 4 holes . Crews were done at 11:00 AM.

After that , crews had to disconnect the hydraulic jacks , the lower jacking brackets , & set them on the
jacking brackets at PP # 46 , install the rods on the rods for suspender ropes at PP # 46 . They were done
at 1:00 PM.

Crews started to fly & set the suspender ropes in the suspender bracket . They started on the down hill
rope at 1:05 PM. Then on the uphill rope . Crews were done at 3:45 PM.

Then , crews had to take the slack out of the ropes , & lock the nuts . They started at 3:50 PM. Crews
were called at 5:20 PM. to work on the catwalk main supporting frame at 150 meters . They had to clear
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the area for the suspender ropes at PP # 44 . Crews were done at 6:35 PM.
Crews resumed working at the suspender ropes at PP # 46 at 7:60 PM. They had to run lock the nuts

on the permanent rods .
In addition to that , crews had to work on the side span . They had to bring the outer sockets to their

final positions before placing the shims starting at PP # 50 to PP # 18 . Crews were done at 7:00 PM.
They had to wrap up their tools & equipments. Crews left at 7:10 PM.

Larrain , Douglas , & I had to work on the rods engaement length . In the office , I had to work on my
report . I was done at 8:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

4.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

4.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 8.00 4.00 0.00 12.00

APP ETHAN KENTIronworker 8.00 4.00 0.00 12.00

GEN GARY ANDERSONIronworker 8.00 0.00 0.00 8.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

JNM RENE ESQUIVELIronworker 8.00 4.00 0.00 12.00

JNM STANLEY DALIEIronworker 8.00 4.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 8.00 4.00 0.00 12.00

JNM CARLOS ALVERADOIronworker 8.00 4.00 0.00 12.00

JNM RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

OTH RYAN OKUOperator 2.00 2.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00

APP MARIO MARQUEZIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

JNM ROGELIO RUIZIronworker 8.00 4.00 0.00 12.00

GEN AARON KENTIronworker 4.00 0.00 0.00 4.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 4.00 0.00 12.00
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